
WBS Task Name Date
SiTrk-001 Start delivery of pre-production modul Feb 27 '01

SiTrk-002 Start to deliver final frames to assemb Mar 1 '01

SiTrk-003 Start delivery of production sensors to Jul 30 '01

SiTrk-004 Start delivery of FE electronics to Gan May 1 '01

SiTrk-005 First Rod Support Ready Jan 21 '02

SiTrk-006 50% delivery of final frames to assem Oct 3 '02

SiTrk-007 50% delivery of FE electronics to Gan Oct 3 '02

SiTrk-008 50% delivery of production sensors to Oct 3 '02

SiTrk-009 100% delivery of final frames to assem Sep 3 '03

SiTrk-010 100% of delivery of production sensor Sep 3 '03

SiTrk-011 100% delivery of FE electronics to Ga Sep 3 '03

SiTrk-012 First modules ready for installatio Sep 29 '01

SiTrk-013 First assembled Rod ready Feb 4 '02

SiTrk-014 Rod ready for burn-in Feb 5 '02

SiTrk-015 Rods 25% complete Jul 12 '02

SiTrk-016 Rods 50% complete Jan 6 '03

SiTrk-017 Rods 75% complete Jul 7 '03

SiTrk-018 Rods 100% complete Nov 3 '03

SiTrk-019 Start Installation of Rods in Wheel Jan 28 '03

SiTrk-020 Install 50% of Rods in Wheel Aug 28 '03

SiTrk-021 All Rods Delivered to CERN Mar 1 '04

SiTrk-022 Delivery of TOB to the Tracker Apr 15 '04

SiTrk-023 All Supports Completed and Shipped Sep 16 '02

SiTrk-024 Tracker Detector Installed May 9 '05
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